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Exhibit M - Large project Worksheet (NOFA #008)

Purpose:

This form, labeled “EXHIBIT M — LARGE PROJECT WORKSHEET (NOFA #008),” requires an
Applicant to justify the quantity of Eligible Service Locations to which the Applicant collectively,
including all entities attached or connected to the Applicant, proposes to Facilitate Covered Speeds
when that quantity is in the top 25% of all Applicants to this NOFA (“Large Project Threshold”). See
NOFA #008, Section 2.2.6.10 for additional information.

It has been determined by the Office that your submitted application(s) falls within the Large Project
Threshold and seeks justification for the number of Eligible Service Locations to which service will
be facilitated. The Office may use the information in the determination of whether or not to
disqualify an application exceeding the Large Project Threshold.

Given the limited timeframe available for project construction under this NOFA, the Office
believes that buildout commitments must be of a reasonable size and distributed among
various communication services providers to guarantee project completion by the end of the
Project Period. Applicants who are unable to complete projects risk the reversion of funds to
the federal government by the Office, leaving Eligible Service Locations without funding to
construct new broadband service.

Applicants should provide additional information to the Office to justify the large number of Eligible
Service Locations contained within the proposed project(s) and the ability to complete the project(s)
according to the project completion requirements of this NOFA (See NOFA #008 Section 1.3).

Organization Name:

Quick Current-lowa LLC

Are there unique construction or project management methods that allow for rapid network
deployments to large project areas?

Quick Current-lowa LLC is a joint venture majority owned by The Omaha Tribe of Nebraska. The
Tribe has been awarded an NTIA Middle Mile Grant for over $33M to build fiber infrastructure in
Nebraska and lowa. Quick Current-lowa is a subrecipient for that NTIA Middle Mile grant, and is
deploying the middle mile fiber build project in lowa. That middle mile network will be used as the
backbone network for this proposed project. The middle mile project is underway, resulting in an
accelerated deployment of this project. Additionally, the use of the proposed fixed wireless
broadband technology greatly speeds the time to market for this project versus trying to deploy fiber
to each location.
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Does your technology or network architecture designs facilitate serving the number of
Eligible Service Locations identified in the application within the identified timeline?

Yes, the wireless technology we are proposing allows us to serve the Eligible Service Locations
identified in the identified timeline. We will be able to build the 4 tower locations and deploy the
necessary equipment within the identified timeline. From an equipment manufacturing perspective,
our equipment partner, Skylark Wireless, has given assurance that it can provide the required
equipment for this project when it is needed from a timing perspective if we are able to receive 50%
of the funding from the grant up front.

Provide prior experience and/or examples of completing comparably sized broadband projects
on a materially similar timeline.

The minority owner of Quick Current-lowa LLC is Evolve Cellular, Inc. Evolve has a long history of
network operations in both broadband and wireless technologies, including a not-for-profit affiliate,
USFon, Inc. USFon delivered 1,000 fiber-strand mile network worth $3.1M while securing and
delivering on an additional $5.2M in contracts for broadband services in rural central Texas.

Evolve staff have designed and implemented a redundant broadband network in rural Central
Texas deploying wireless and fiber-based technologies including LTE and multi-wave DWDM, as
well as the deployment experience of 238 network miles providing up to 10 Gigabit Ethernet.
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Provide completion timeframes on previous Empower Rural lowa Broadband Grants.

We have no previous Empower Rural lowa Broadband grants, however, as mentioned above we
are in the process of building out an NTIA Middle Mile network in the state of lowa.

Identify any key relationships, partnerships, third-party agreements, or other resources
that will allow your organization to overcome supply chain issues, labor shortages, and
facilitate expeditious network deployment.

Key to our proposed network is our wireless technology, and our equipment equipment partner,
Skylark Wireless, has given assurance that it can provide the required wireless equipment for this
project when it is needed from a timing perspective if we are able to receive 50% of the funding
from the grant up front.

In addition, we are already underway on the NTIA Middle Mile project with construction beginning
this year in the state of lowa, which will provide the backbone network for this proposed project.
For this project we have a key relationship with Great Plains whereby Great Plains will provide the
physical fiber inventory needed for our Middle Mile project.
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Applicants may also provide any additional information, documents or data sets that might further justify
the Large Project Threshold of the proposed project.

Quick Current-lowa LLC was the winner of FCC Auction 108 spectrum in Monona County - which
provides more than suffiecient licensed spectrum for our FWA solution. This FWA solution also
can use Shared Spectrum (CBRS) if and when needed.

All narrative and additional information should be submitted in a single PDF format and attached in
reply to this correspondence in the lowa Grants Online system named as: “Application Number -
Applicant Name — Exhibit M.” Submissions outside of the lowa Grants Online system will not be
considered

Applicants should not submit proprietary or confidential information in association with Exhibit M.
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